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 Summary table on the number of projects selected, funding secured and presented. 
 

Country Host Study 
Number, Theme selected & Title 

Funding secured 
Host & Pathfinder 

Start 
Date 

Status 

Argentina #1. Tuberculosis 
Tuberculosis treatment support tools 
(TB-TST): clinical trial - 2019 to 2025. 

#Host: NIH, USA 
#Pathfinder: Wellcome TGHN 
LAC 

Feb 2024 Completed 
Jun 2025 

Argentina #2. CoST 
A quality improvement collaborative to 
optimise the use of antibacterials in 
intensive care units in Argentina. 

#Host: Pfizer Foundation  
#Pathfinder: Wellcome TGHN 
LAC 

Nov  
2024 
*selected 
year 2 

In progress 

Brazil #1. Dengue 
InfoDengue: an arbovirus alert system 
that uses social web, climate and 
epidemiological data to generate 
integrated analyses. 

#Host – Brazil's Ministry of 

Health, Fiocruz 

#Pathfinder – Wellcome TGHN 
LAC 

Jul  
2024 

Completed 
Dec 2025 

Brazil #2. SARS 
InfoGripe: epidemiological data to 
monitor and analyse severe acute 
respiratory syndromes (SARS) in 
Brazil, mainly influenza and COVID-
19. 

#Host: School of Applied 

Mathematics, Fundação 

Getulio Vargas, PROCC, 

Brazil's Ministry of Health.  

#Pathfinder: Wellcome TGHN 
LAC 

Jul  
2024 

Completed 
Dec 2025 

Brazil #3. MineClever 
MineClever: a tool for mining clinical 
and epidemiological data from 
electronic health records on emerging 
respiratory viral diseases. 

#Host – Inova Fiocruz 

#Pathfinder – Wellcome TGHN 
LAC 

Jan  
2025 

In progress 

Brazil - 
Peru 

#4. BioBanking Culture 
Situational Diagnosis of Biobanking 
Culture in Scientific Communities in 
Brazil and Peru (Fiocruz, UPCH, and 
UCSur). 

#Host – none 

#Pathfinder – Wellcome TGHN 
LAC 

July  
2026 

In progress 

Brazil #5. Primary Health Care (EEAPS) 
Strategic Studies in Primary Health 
Care to support the development of 
PHC in Brazil. 

#Host – Department of Primary 

Health Care, Brazil's Ministry of 

Health 

#Pathfinder – Wellcome TGHN 

LAC 

May  
2026 

In progress 

Colombia #1. One Health 
One Amazon, A One Health 
assessment and rural health 
community. 2021-2024. 

#Host: IDRC 
#Pathfinder: Wellcome TGHN 
LAC 

Sept 
2024 

Completed 
Oct 2025 

Colombia #2. NEAS 
Project Host: Neuroinfecciones 
Emergentes en las Américas (NEAS) 

#Host: NEAS 
#Pathfinder: Wellcome TGHN 
LAC 

Sept 
2025 

Completed 
Feb 2026 

Colombia #3. Therapeutic Itineraries 
Project Host: Therapeutic itineraries 
of pregnant individuals diagnosed with 
malaria  

#Host: Universidad del Valle 
#Pathfinder: Wellcome TGHN 
LAC 

May  
2026 

In progress 

Dominica
n 
Republic 

#1. Tuberculosis 
 eDOT Project: Development, 
Implementation and Feasibility Study 
of a mobile app for VOT treatment to 
help adherence in TB patients. 

#Host: FONDOCYT, CENISMI 
#Pathfinder: Wellcome TGHN 
LAC 

Aug  
2024 

Completed 
Oct 2025 

Dominica
n 
Republic 

#2. Community collaborator´s as a 
method for malaria control, malaria 
focus La Cienaga, Dominican 
Republic. 

#Host: UCE 
#Pathfinder: Wellcome TGHN 
LAC 

Nov  
2025 

In progress 

Honduras 

 

#1. Zika in pregnancy 
Zika infection in pregnancy in 
Honduras (ZIPH): cohort, 2016-up to 
date. 

# Host: Tulane University, New 
Orleans, Louisiana, USA 
#Pathfinder: Wellcome TGHN 
LAC 

May  
2024 

Completed 
Oct 2025 



 

Honduras #2. Research capacity building  
The Global Health Network Latin 
America and the Caribbean (TGHN 
LAC) Honduras 

#Host: Wellcome TGHN LAC, 
Hospital Escuela, Instituto 
Antonio Vidal 
#Pathfinder: Wellcome TGHN 
LAC 

July  
2025 

In progress 

Honduras  #3. Nurse-initiated antibiotic time out 
(NATO): antimicrobial stewardship in 
pediatric oncology. 

#Host:St. Jude Children's 
Research Hospital, Memphis, 
Tennessee, USA 
#Pathfinder: Wellcome TGHN 
LAC 

April 
2026 

In progress 

Peru #1. Cysticercosis 
Randomised trial of two regimens of 
treatment for mild parenchymal 
cerebral cysticercosis.   

#1 Host: NIAID - NIH, USA 
#Pathfinder: Wellcome TGHN 
LAC 

May  
2025   

In progress 

Peru #2.Cohort study to characterise the 
clinical evolution and factors 
associated with new symptomatic 
episodes in patients with calcified 

neurocysticercosis only.   

#2 Host: NIAID - NIH, USA 
#Pathfinder: Wellcome TGHN 
LAC 

Sept 
2026 

Set up 

 
 
 

Country: Argentina 

Host Title: #2 CoST 
A quality improvement collaborative to optimise the use of antibacterials in intensive care units in 
Argentina. 
Pathfinder’s Title: AMR UCIs Pathfinder  
Selected: Nov 2024 - LAC hub page in preparation 
Pathfinder information will be provided in the next report. 
Diagram (Host) 

 
Figure 2: Diagram Host AMR UCIs 

Host Title: #1 Tuberculosis treatment support tools (TB-TST): Refinement and evaluation of an 
interactive mobile app and direct adherence monitoring on TB treatment outcomes 
Pathfinder’s Title: TB-TST Pathfinder: Process & Barrier Mapping 
 
Objectives 
1. To develop a process map of the TB-TST to document the required steps and metrics.  
2. To determine the tools, methods and approaches applied to each step of the host study.   
3. To describe challenges encountered and how these were solved.  
 
Key Outputs & Outcomes Delivered to Date 
1. Process Map of host study 

● Ethical approval. 
● Oral presentations Union Conference on Lung Health - Nov 2024 
● Poster presented, July 2025: Oxford Global Health and Bioethics International Conference. 

TB-TST: Pathfinder to map ethical barriers to study initiation during the COVID-19 pandemic  
● Poster Approval, Jun 2025: 14th European Congress on Tropical Medicine and International 

Health. Pathfinder to map operational to TB-TST. 

https://lac.tghn.org/proyectos-pathfinder/pathfinder-argentina/


 

2. Presentation for Study Coordination and Collaboration with the Host: Comprehensive presentation 
outlining the pathfinder, findings, and recommendations, designed for coordination meetings and 
stakeholder briefings. 
● Internal work group Host-Pathfinder 
● Resources to update the burden of TB in Argentina and LAC 
● Networking to share information about the Host Study with the community 
● Paper TB-TST Pathfinder: in preparation, estimated submission to a scientific journal: August 

2025 
● Papers developed by the Host with contributions from the Pathfinder team: 

○ Enhancing Tuberculosis Treatment Support: A Thematic Analysis of Interactive Messages 
in a Digital Adherence Technology Trial to Identify Needs, Challenges, and Strategies for 
Improvement (PONE-D-24-51272R1) 

○ Refining digital tools for tuberculosis treatment support: Lessons from an iterative, user-
centered design process (JMIR ms#76742) 

3. Learning activities: meetings and interactive sessions to disseminate knowledge and results, and 
share experiences.  

● Based on the results of the Pathfinder: shared decision-making among the Host-Pathfinder 
team: to design a new protocol for a secondary study on the fidelity of TB-TST implementation. 

 
Pathfinder Lead: Javier Roberti (researcher - Javier Roberti – IECS) 
Pathfinder Team: Marina Guglielmino (research assistant), Romina Melgarejo (project admin), Mabel 
Berrueta (data manager), Florencia Botta (communicator officer), Ileana Palma (researcher host 
study), Daniela Moraes Morelli (researcher coordinator host study). 
Diagram (Host + Pathfinder)

 
Figure 3: Diagram Host-Pathfinder TB-TST 

 

Country: Brazil 

Host Title: #5 Primary Health Care (EEAPS) 
Strategic Studies in Primary Health Care to support the development of PHC in Brazil  
 
Selected: Mar 2026 - Pathfinder information will be provided in the next report. 
 
Pathfinder Lead: Larissa Pruner Marques 
Pathfinder Team: Henrique Dias, Mirna Teixeira, Max Gasparini, Fabiana Soares, Clara Gouveia, 
Shanykka Rojas, Laís Araujo, Letícia Marinho and Flávia Bueno 
Diagram (Host): 

https://iecs.org.ar/becarios-ets/javier-roberti/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-brasil/eeaps/


 

 
Figure 4: Diagram Host Study EEAPS 

Host Title: #4 BioBanking Culture 
Situational Diagnosis of Biobanking Culture in Scientific Communities in Brazil and Peru (Fiocruz, 
UPCH, and UCSur)  
Pathfinder’s Title: Pathfinder Biobanking Culture: from data structuring to acceleration of evidence 
generation in collaborative research between Brazil and Peru 
 
General Objective: To prospectively map the research process to improve research design and 
conduction across the participating centres, accelerating the translation of data into evidence to 
strengthen biobanking culture in the institutions.  
Selected: Sep 2025 - Pathfinder information will be provided in the next report. 
 
Diagram (Host): 

 
Figure 5: Diagram Host Study Biobanking Culture 

Host Title: #3 MineClever: Clinical and Epidemiological Information Miner for Emerging Respiratory 
Viral Diseases 
Pathfinder’s Title: Pathfinder MineClever: process mapping and prospects for implementation of a 
clinical and epidemiological data mining tool 

https://lac.tghn.org/pathfinder-projects-en/biobanking-culture/
https://lac.tghn.org/pathfinder-projects-en/biobanking-culture/
https://lac.tghn.org/pathfinder-projects-en/mineclever/
https://lac.tghn.org/pathfinder-projects-en/mineclever/


 

 
General objective: To map and analyse the development process of the “MineClever: Clinical and 
Epidemiological Information Miner for Emerging Respiratory Viruses” tool, as well as to investigate 
ways of improving its methodological framework, usability and applicability for healthcare 
professionals, and to explore prospects for its implementation within the Unified Health System 
(SUS). 
 
Key Outcomes Delivered to Date 
1. A mind map (flowchart) outlining and systematizing the study stages. 

2. A planning matrix describing the key structure underlying the Pathfinder MineClever. 

3. Supported Learning Sessions focused on developing the MineClever Pathfinder from concept to 

practice, fostering conceptual understanding and the initial application of the methodology within 

the host study through a structured collaborative learning process (Jan–Feb 2026) 

 

Pathfinder Lead: Larissa Pruner Marques 
Pathfinder Team: Cristiane Bresani, Selma dos Santos, Laís Araujo, Letícia Marinho and Flávia 
Bueno 
Diagram (Host + Pathfinder): 

 
Figure 6: Diagram Host-Pathfinder MineClever 

Host Title: #2 InfoGripe 
Pathfinder’s Title:  Mapping InfoGripe: investigating new solutions to generate useful information for 
management and knowledge advances on severe acute respiratory syndromes control 
 
General Objective: To track the steps and processes of the ‘host’ study InfoGripe to determine the 
challenges and successes encountered in its interactions with health managers and the media, in 
addition to fostering dialogue with potential international partners.  
 
Key Outcomes Delivered to Date 
1. Interactive open-access dashboard providing a quick visualisation and self-updating tool for the 

main weekly results produced by InfoGripe (SARS surveillance in Brazil). 

2. Glossary (trilingual) to explore key concepts related to InfoGripe, supporting knowledge translation 

and the planning of health actions. 

3. InfoGripe Research Club to bring together professionals and students interested in 

epidemiological surveillance, data science and public health of SARS in Brazil. 

4. Brief report (trilingual) summarising the main findings with the pathfinder methodology, including 

key tools, methods, and systems, operational challenges and practical recommendations for 

comparable studies. 

https://lac.tghn.org/pathfinder-projects-en/infogripe/
https://lac.tghn.org/pathfinder-projects-en/infogripe/


 

5. Case-study abstract presenting the pathfinder mapping findings at the XVIII Latin American 

Congress of Social Medicine and Collective Health (August 2025, Rio de Janeiro, Brazil).  

 
Pathfinder Lead: Larissa Pruner Marques 
Pathfinder Team: Leonardo Bastos, Marcelo Gomes, Daniel Câmara, Laís Araujo, Letícia Marinho 
and Flávia Bueno 
Diagram (Host + Pathfinder) 

 
Figure 7: Diagram Host-Pathfinder InfoGripe 

Host Title: #1 InfoDengue 
Pathfinder’s Title: Mapping InfoDengue: investigating new solutions to generate useful information 
for management and knowledge advances on arbovirus control 
 
General Objective: To track the steps and processes of the InfoDengue to determine the challenges 
and successes encountered in generating health research evidence.  
 
Key Outcomes Delivered to Date 
1. Glossary (trilingual) presenting key concepts related to InfoDengue, supporting knowledge 

translation and the planning of health actions. 

2. InfoDengue Research Club,  to bring together professionals and students interested in 

epidemiological surveillance, data science and public health of arboviruses in Brazil. 

3. Brief report (trilingual) summarising the main findings with the pathfinder methodology, including 

key tools, methods, and systems, operational challenges and practical recommendations for 

comparable studies. 

4. Three webinars (trilingual) on preparing for the 2025 and 2026 dengue seasons, engaging more 

than 2,000 health professionals and policy-making. 

5. Case-study abstract presenting the pathfinder mapping findings at the XVIII Latin American 

Congress of Social Medicine and Collective Health (August 2025, Rio de Janeiro, Brazil).  

6. Fourth edition of the E-vigilância Congress, Data Science in Epidemiological Surveillance: what 

is it for and who is it for?, held in November 2025 (Rio de Janeiro, Brazil), contributing to 

discussions on innovation in health surveillance technologies. 

7. Testimonial video documenting the InfoDengue team experience with the pathfinder 

methodology.  

 
Pathfinder Lead: Larissa Pruner Marques 
Pathfinder Team: Cláudia Codeço, Sara Oliveira, Laís Araujo, Letícia Marinho and Flávia Bueno   

https://lac.tghn.org/proyectos-pathfinder/pathfinder-brasil/infodengue/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-brasil/infodengue/


 

Diagram (Host + Pathfinder) 

 
Figure 8: Diagram Host-Pathfinder InfoDegue 

 

Country: Colombia 

Host Title: #3 Therapeutic itineraries of pregnant individuals diagnosed with malaria in Cali, 2022–
2024  
 
Pathfinder Title: Processes, challenges and lessons learned in the study of therapeutic itineraries for 
pregnant people with malaria: a Pathfinder study 
 
Objectives: 
General Objective 
To characterize the processes, challenges, and lessons learned from the host project regarding the 
study of therapeutic itineraries of pregnant individuals with malaria.  
Specific Objectives 

1. To characterize the planning, data collection, and data analysis processes used in the host 
project for the reconstruction of therapeutic itineraries. 

2. To identify the challenges encountered during the host project. 
3. To identify the lessons learned from the host project. 

 
Key Outcomes Delivered to Date 

1. Building the proposal for the ethics committee 
 
Pathfinder Lead: Juan Pablo Botache Rojas 
Pathfinder Team: Juan Pablo Botache Rojas, Luisa Fernanda Rivera Forero 
Diagram (Host + Pathfinder) 

https://lac.tghn.org/proyectos-pathfinder/pathfinder-colombia/pathfinder-procesos-desafios-y-lecciones-aprendidas-en-el-estudio-de-itinerarios-terapeuticos-de-personas-gestantes-con-malaria/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-colombia/pathfinder-procesos-desafios-y-lecciones-aprendidas-en-el-estudio-de-itinerarios-terapeuticos-de-personas-gestantes-con-malaria/


 

 
Figure 9: Diagram Host-Pathfinder Itinerarios 

Host Title: #2 NEAS: Neuroinfecciones Emergentes en las Américas (NEAS):  
Pathfinder Title: Process mapping to determine the challenges and lessons learned in the 
recruitment, sampling and follow-up of a multicenter study on emerging neuroinfections and 
neuroinflammatory diseases in Colombia. 
 
Objectives:  
General:To characterize the data collection, sample collection and storage, and clinical follow-up 
strategies developed in the NEAS project to identify challenges and lessons learned. 
Specifics: 
I. Generate a process map that documents the necessary steps in patient inclusion, clinical data 
collection, sampling, and follow-up. 
II. Determine the tools, methods, instruments, and systems used in each step. 
III. Identify stakeholders in the NEAS project and generate a map of interest and influence. 
IV. Describe the challenges encountered and how they were solved. 
V. Identify the main outputs of the NEAS study.  
 
Key Outcomes Delivered to date: 
To establish a process map that allows the NEAS project to be taken as an archetype of multicenter 
study of great impact to generate replicability in research groups in Latin America and the Caribbean, 
through: 

1.     Key metrics on process performance. 
2.     Tools for data management and logistics. 
3.     Replicable methods and approaches. 
4.     Practical solutions. 
 

Pathfinder lead: Abraham Andrade 
Pathfinder Team: Eliana González, Pablo Dorado, Lyda Osorio, Beatriz Parra, Carlos Pardo 
Diagram (Host + Pathfinder) 
 
 

https://lac.tghn.org/proyectos-pathfinder/pathfinder-colombia/neas-pathfinder-colombia/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-colombia/neas-pathfinder-colombia/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-colombia/neas-pathfinder-colombia/


 

 
Figure 10: Diagram Host-Pathfinder NEAS 
Link: https://lac.tghn.org/proyectos-pathfinder/pathfinder-colombia/neas-pathfinder-colombia/#resultados 

Host Title: #1 One amazon - Caquetá Node: A One Health assessment of emerging epidemic threats 
and resilience among Amazonian indigenous peoples, in the light of responses to the COVID-19 
pandemic 
Pathfinder’s Title: Strengthening community participation in rural and community health in the 
Colombian Andean-Amazonian foothills.  
 
Objectives 
1. To identify community engagement strategies successfully developed in the host project 
2. To identify methods and tools used in the collection and analysis of key information on project 

results. 
3. To characterize the strategies developed to strengthen the social appropriation of knowledge and 

political influence. 
 
Key Outcomes Delivered to Date 
Publication: Botache Rojas JP, Monje Olaya J, Pasaje Bolaños M and Mendéz F. Pedagogies of 
Participation and Epistemic Justice: Applying the Pathfinder Methodology in the Colombian 
Amazonian Piedmont [version 1; peer review: awaiting peer review]. Wellcome Open Res 2026, 
11:277 (https://doi.org/10.12688/wellcomeopenres.26268.1)  
 
Pathfinder Lead: Juan Pablo Botache Rojas 
Pathfinder Team: Fabián Méndez, Marta Jaramillo, Michael Pasaje Bolaños, Juanita Monje Olaya  
Diagram (Host + Pathfinder) 

https://lac.tghn.org/proyectos-pathfinder/pathfinder-colombia/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-colombia/
https://doi.org/10.12688/wellcomeopenres.26268.1


 

 
Figure 11: Diagram Host-Pathfinder One Amazon 

 

Country: Dominican Republic 

Host Title: #2 Colaboradores comunitarios como método de control de la malaria, foco de malaria la 
Ciénega, República Dominicana. 
Pathfinder’s Title: Community Participation for Malaria Control in the Dominican Republic: A 
Pathfinder Study. 
 
Objective(s) 

1. Document the process of the host study in a structured manner. 
2. Disseminate the gaps, facilitators and learned lessons identified in the host study. 
3. Generate recommendations that facilitate conducting similar studies in other communities in 

the Dominican Republic. 
 
Key Outcomes 
 

1. Document the process in the Pathfinder Tracker and a Process Map. 
2. A report of the recommendations 
3. A published article about the experience.  
4. Presentation of the results to both local and regional stakeholders. 
5. Planning and implementation of a second study in a different community, based on the 

lessons learned through the Pathfinder. 
 
Pathfinder Lead: Alin Gil 
Pathfinder Team: Luis Felipe Arias, Maritza Martínez Rodríguez 
Diagram (Host + Pathfinder):  

https://lac.tghn.org/proyectos-pathfinder/pathfinder-republica-dominicana/pathfinder-participacion-comunitaria-en-el-control-de-la-malaria/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-republica-dominicana/pathfinder-participacion-comunitaria-en-el-control-de-la-malaria/


 

 
Figure 12: Diagram Host-Pathfinder Malaria 

Host Title: #1 Design, development, implementation, and feasibility study of a mobile application for 
Video Observed Treatment to promote adherence to treatment in Tuberculosis: eDOT Study (2019-
2024) 
Pathfinder’s Title: Systematization of experiences and process mapping of the design, development 
and implementation of a digital tool to promote adherence to treatment in Tuberculosis in the context 
of Dominican Republic 
 
Objectives 
1. To systematise the experience in both phases of the study (usability and implementation).  
2. To identify challenges faced at each stage and their solutions. 
3. To analyse the experience of the research team and relevant stakeholders, focused on three main 

points: Governance, Development of a digital tool for improving public health and Community 
Engagement.  

 
Key Outcomes Delivered to Date 
1. A process map of the eDOT study. 
2. A set of organised lessons and recommendations for future similar projects in LAC, specifically 

related to governance and digital health app development. 
3. An illustrated presentation of good practices of community engagement and involvement in the 

eDOT project. 
 
Pathfinder Lead: Luis Felipe Arias 
Pathfinder Team: Magdiel Castillo, Julio Canario 
Diagram (Host + Pathfinder) 

https://lac.tghn.org/proyectos-pathfinder/pathfinder-republica-dominicana/pathfinder-edot/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-republica-dominicana/pathfinder-edot/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-republica-dominicana/pathfinder-edot/


 

 
Figure 13: Diagram Host-Pathfinder eDOT 

 

Country: Honduras 

Host Title: #3 Nurse-initiated antibiotic time out (NATO): antimicrobial stewardship in pediatric oncology. 
Pathfinder’s Title: Nurse-initiated antibiotic  timeout (NATO) in pediatric hemato-oncology patients: a 
a Pathfinder study for implementation process mapping 
 
Objective(s):  
1. To identify the processes related to the implementation of the NATO strategy in the pediatric 

oncology ward of Hospital Escuela, Tegucigalpa, Honduras. 
2. To describe the key stakeholders involved and their roles in the implementation of the NATO 

strategy. 
3. To identify the barriers, facilitators, and institutional dynamics involved in the implementation of 

the NATO strategy. 
4. To analyse the interaction between the processes, stakeholders, and institutional dynamics 

related to the implementation of the NATO strategy. 
 

Key Outcomes 
1. Development of a preliminary process map describing the implementation stages of the NATO 
strategy in the pediatric hemato-oncology ward. 
2. Identification and characterization of key stakeholders involved in the implementation process, 
including their roles, responsibilities, and coordination mechanisms. 
3. Documentation of the main barriers, facilitators, and institutional dynamics influencing the 
implementation of the NATO strategy in the clinical setting. 
4. Analysis of the interaction between operational processes, stakeholders, and institutional factors to 
identify opportunities for improving implementation and sustainability of the NATO strategy. 
 
Pathfinder Lead: Xiomara Medina  
Pathfinder Team: Aida E. Ponce, Clarissa Aguilar, Katia López, Marco Luque.  
Diagram (Host + Pathfinder):  
 

https://lac.tghn.org/proyectos-pathfinder/pathfinder-honduras/nato-pathfinder-honduras/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-honduras/nato-pathfinder-honduras/


 

 
Figure 14:  Diagram Host - NATO-Pathfinder 

Host Title: #2 The Global Health Network Latin America and the Caribbean (TGHN LAC) Honduras 
Pathfinder’s Title: COREMap-Hn:process mapping of a knowledge and practice community to 
strengthen infectious disease research in  Honduras 
 
Objectives 
1. To develop a process map for the implementation of The Global Health Network Latin America and 

the Caribbean (TGHN LAC) in Honduras. 
2. To identify the operational components used in each phase of the implementation of TGHN LAC in 

Honduras. 
3. To describe the barriers and solutions that enabled the achievement of TGHN LAC objectives and 

its continuity. 
4. To correlate the identified operational components with the barriers and solutions described during 

the implementation of TGHN LAC in Honduras. 
 
Key Outcomes Delivered to Date 
1. Development of a preliminary process map documenting the main phases of the implementation 

of the TGHN project in Honduras, including milestones, responsible actors, and timelines. 
2. Identification of operational components used in each phase of the process, such as coordination 

mechanisms, institutional engagement strategies, and planning tools. 
3. Analysis of the barriers encountered and the solutions implemented, documenting how these 

enabled progress in project execution and ensured its continuity. 
4. Assessment of the relationship between operational components, barriers, and solutions, in order 

to understand their contribution to overcoming challenges during implementation. 
 
Pathfinder Lead: Katia López. 
Pathfinder Team: Clarissa Aguilar, Xiomara Medina, José Andino, Cinthya Mejía, Alison Ortez, 
Daniela Moraes Morelli, Mercedes Rumi, Jackeline Alger. 
Diagram (Host + Pathfinder) 
 

https://lac.tghn.org/proyectos-pathfinder/pathfinder-honduras/estudio-de-mapeo-de-procesos-para-documentar-desafios-soluciones-y-condiciones-favorables-en-la-implementacion-de-una-comunidad-de-conocimiento-y-prac/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-honduras/estudio-de-mapeo-de-procesos-para-documentar-desafios-soluciones-y-condiciones-favorables-en-la-implementacion-de-una-comunidad-de-conocimiento-y-prac/


 

 
Figure 15: Diagram Host - Pathfinder COREMap-Hn 

Host Title: #1 Zika in Pregnancy in Honduras (ZIPH) Cohort Study 
Pathfinder’s Title: ZIPH-Track: a pathfinder study of a cohort of Zika in pregnancy in Honduras 
 
Objectives 
1. To generate a process map for the ZIPH study. 
2. To identify the operational components used at each stage of the ZIPH study. 
3. To describe the barriers and solutions that enable the achievement of the ZIPH study objectives 

and its transition to ZIPH2 study. 
4. To correlate the identified operational components with the described barriers and solutions. 
 
Key Outcomes Delivered to Date 
1. Identification of key metrics for each component step of the ZIPH study including time and 

resources. 
2. Detailed description of the operational components including tools, methods, approaches, and 

systems employed, highlighting their application and effectiveness at each phase of the ZIPH 
study. 

3. Comprehensive analysis of the barriers encountered, and the solutions implemented, detailing 
how these contributed to achieving the ZIPH study (Zika) objectives and facilitated its transition to 
the ZIPH2 study (Chagas disease, arboviruses, other infections of pandemic importance). 

4. Integrated assessment of the relationship between the identified operational components and the 
barriers and solutions to understand their contribution in overcoming challenges and achieving the 
objectives of the ZIPH study. 

 
Pathfinder Lead: Katia López. 
Pathfinder Team: Clarissa Aguilar, Xiomara Medina, Jorge A. García, Alison Ortez, Mónica Medina,  
ML Cafferata, Pierre Buekens, Jackeline Alger.  
 
Publication:  López-Mejía K, García-Aguilar J, Ortez A et al. Mapping implementation challenges and solutions 
in a pregnancy cohort study on emerging infections in Honduras: A pathfinder study [version 1; peer review: 
awaiting peer review]. Wellcome Open Res 2026, 11:47 (https://doi.org/10.12688/wellcomeopenres.25388.1)  
 
Diagram (Host + Pathfinder) 

https://lac.tghn.org/proyectos-pathfinder/pathfinder-honduras/
https://doi.org/10.12688/wellcomeopenres.25388.1


 

 
Figure 16: Diagram Host-Pathfinder ZIPH-TRACK 

 

Country: Peru 

Host Title: #2 Cohort study to characterise the clinical evolution and factors associated with new 
symptomatic episodes in patients with calcific neurocysticercosis only. Lima, Peru, 2011–2027. 
NCCal Study. 
 
Pathfinder’s Title: Lessons learned from the follow-up phase of a long-term cohort study on calcified 
neurocysticercosis: a retrospective Pathfinder study on patient retention strategies. Pathfinder - 2  
 
Objectives: 

1. To map the follow-up processes of the NCC calcified cohort study, documenting the key 
stages, tools, and strategies used to maintain patient contact and retention over 15 years. 

2. To identify barriers to patient retention and the solutions developed by the research team 
during the follow-up phase. 

3. To characterize the lessons learned from the follow-up phase that can inform the design of 
long-term cohort studies in similar low-resource settings. 

 
Outcomes 

1. A process map detailing the key stages and operational components of the follow-up phase of 
the host cohort study. 

2. A comprehensive description of barriers to patient retention and the solutions implemented, 
including strategies that emerged from the research team's experience. 

3. A set of practical lessons and recommendations to optimize follow-up and retention in long-
term cohort studies in LAC. 

 
Pathfinder Lead: Tania De La Cruz, Javier Bustos  
Pathfinder Team: Sandra Albino, Gianfranco Arroyo, Hector H. Garcia 

https://lac.tghn.org/proyectos-pathfinder/pathfinder-peru/pathfinder-2-mapeo-de-procesos-de-la-fase-de-seguimiento-de-un-estudio-de-cohorte-de-larga-duracion-en-neurocisticercosis-calcificada/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-peru/pathfinder-2-mapeo-de-procesos-de-la-fase-de-seguimiento-de-un-estudio-de-cohorte-de-larga-duracion-en-neurocisticercosis-calcificada/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-peru/pathfinder-2-mapeo-de-procesos-de-la-fase-de-seguimiento-de-un-estudio-de-cohorte-de-larga-duracion-en-neurocisticercosis-calcificada/


 

Diagram (Pathfinder + Host)

 
Figure 17:  Diagram Host-Pathfinder NCCal: process mapping of the follow-up phase of a long-term 
cohort study on calcific neurocysticercosis, Lima, Peru   

Host Title: #1  Multicentre randomised controlled trial of single-dose and triple-dose regimens of 
oxfendazole for mild (one or two lesions) cerebral parenchymal cysticercosis 
 
Pathfinder’s Title: Process mapping of the recruitment to enrollment phases of a multicenter trial for 
the treatment of mild parenchymal cerebral cysticercosis: Pathfinder-1 study. 
 
Objectives 
1. To map processes from the early implementation phases through enrollment. 
2. To identify barriers, bottlenecks, and facilitators across different stages. 
3. To propose recommendations and solutions to optimize future similar clinical trials. 
 
Key Outcomes Delivered to Date 

1. Process Map of Planning Phase 
A process map detailing key stages in the process of planning. 

2. Early identification of Barriers, Bottlenecks, and Facilitators 
Comprehensive identification of most frequent barriers, bottlenecks and facilitators in the 
planning phase. 

3. Lessons Learned and Recommendations 
Development of a set of practical lessons and recommendations to optimise similar processes 
in  clinical trials, available through the TGHN LAC hub and open-access repositories.  

4. Policy and Dissemination Outputs 
A policy brief than synthetize lessons learned and recommendations for similar studies 
available in hub or/and free access repository. 

 
Pathfinder Lead: Tania De La Cruz 
Pathfinder Team: Sandra Albino, Javier Bustos, Hector H. Garcia 
Diagram (Pathfinder + Host) 

https://lac.tghn.org/proyectos-pathfinder/pathfinder-peru/pathfinder-1-mapeo-de-procesos-en-la-implementacion-temprana-de-un-ensayo-clinico-en-neurocisticercosis/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-peru/pathfinder-1-mapeo-de-procesos-en-la-implementacion-temprana-de-un-ensayo-clinico-en-neurocisticercosis/
https://lac.tghn.org/proyectos-pathfinder/pathfinder-peru/pathfinder-1-mapeo-de-procesos-en-la-implementacion-temprana-de-un-ensayo-clinico-en-neurocisticercosis/


 

 
Figure 18:  Pathfinder-1 Peru study progress, 2026 

 

 


